

REFERENCES

- Alavi, M, and P Carlson. "A review of MIS research and disciplinary development." *Journal of Management Information Systems, Vol 8*, 1992: 45-62.
- Ashworth, A. and Hogg, K. *Willis's procedure for the Quantity surveyors*. Oxford: Blackwell Science Ltd, 2002.
- Bhandari, P, M Nunes, and F Annansingh. "Analysing the penetration of knowledge management practices in organisations through a survey of case studies." *4th European Conference on Research Methodology for Business and Management Studies*. Paris: University of Dauphine, 2005. 21-22.
- Dada, Joshua O., and G O Jagboro. "An evaluation of the impact of risk on project cost overrun in the Nigerian Construction Industry." *Financial Management of Property and Construction, Volume 12, No:01*, 2007: 37-44.
- Easterby-Smith, M. *Management Research: An Introduction*. London: Sage, 2002.
- Enshassi, Adnan, Jomah Al-Najjar, and Mohan Kumaraswamy. "Delays and cost overruns in the construction projects in the Gaza Strip." *Financial Management of Property and Construction Volume 14 (No02)*, 2009: 126-151.
- Frimpongs, Y., Oluwoye, J. and Crawford, L. "Causes of delays and cost overruns in construction of ground water projects in a developing countries; Ghana as a case study." *International Journal of Project Management, Volume 21 No.5*, 2003: 321-326.
- Glesne, C, and A Peshkin. *Becoming Qualitative Researchers*. New York: Longman, 1992.
- Hester, W, J A Kuruprenas, and T C Chang. *Construction Changes and Change Orders: Their Magnitude and Impact*. University of California, Berkely, 1991.
- Institution for Construction Training andDevelopment. *Standard Bidding Document : Procurement of Works* . ICTAD, 2007.
- Kaming, P., Olomolaiye, P., Holt, G. and Harris, F.C. "Factors influencing construction time and cost overruns on high rise projects in Indonesia." *Journal of Construction Management and Economics, Volme 15 No. 1*, 1997: 83-94.

- Koushki, P.A., Al-Rashid, K. and Kartam, N. "Delays and cost increases in the construction of private residential projects in Kuwait." *Journal of Construction Management and Economics*, Volume 23 No.03, 2005: 285-294.
- Kumaraswamy, M M, R A Millar D, and K Yogeswaran. "Claims for Extension of Time in Civil Engineering Projects." *Construction Managment Economics*, 1998.
- National Procurement Agency. *Procurement Guide Lines*. National Procurement Agency, 2006.
- . *Procurement Manual , Goods and Works*. National Procurement Agency, 2006.
- Nawfal, M A.M. *Study of contract price overrun with particular emphasis on claim situations in road and bridge contracts, in the road development authority*. MEng Thesis, University of Moratuwa, 1997.
- Odeyinka, H.A. "An evaluation of the use of insurance in managing construction risk." *Construction Management and Economics*, Volume 18, 2000: 519-524.
- Orlikowski, W, and J Baroudi. "Studying information technology in organizations: research approaches and assumptions." *Information System Research*, Vol. 2, 1991: 1-28.
- Perry, J.G. and Hayes, R.W. Risk and its management in construction projects." *The Institution of Civil Engineers Proceedings. Part 1, Vol. 78*. London, 1985. 499-521.
- Project Management Institute. *A Guide to the Project Management Body of Knowledge*. Pennsylvania: Project Management Institute, 2004.
- Saunders, M, P Lewis, and A Thornhill. *Research Methods for Business Students*. Harlow: Pearson Education Limited, 2000.
- Tah, J.H.M. and Carr, V. "A proposal for construction project risk assessment using fuzzy logic." *Construction Management and Economics* , Volume 18, 2000: 491-500.
- Thompson, A, and J G Perry. *Engineering Construction Risks : A Guide to Project Management*. London: Thomas Telferd, 1992.
- Yin, R. *Case Study Research: Design and Methods*. Sage: Beverly Hills, 1984.
- Zeitoun, A, and G Oberlender. *Early Warning Signs of Project Changes*. Stillwater: Oklahoma State University, 1993.

BIBLIOGRAPHY

Sooriyaarachchi, S.N.A.W. (2007). A study of factors affecting cost variation in building construction projects. MEng diss., University of Moratuwa

Daluwatta, V.R. (1993). Life cycle cost analysis for road pavements. MEng diss., University of Moratuwa

Wijegunawardana, K.M. (2007). Methodology for distribution of yearly road maintenance allocation for a given region at provincial level. MEng diss., University of Moratuwa

Wanniarachchi, T.A. (2009). Risk management process for power generation projects in Sri Lanka. MEng diss., University of Moratuwa

Talagala, S.J. (1997). Evaluation of advance payment systems. MEng diss., University of Moratuwa

Tennakoon, S.D. (1990). Role of project management in road and bridge construction claims: MEng diss., University of Moratuwa



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk