

REFERENCE / BIBLIOGRAPHY

- Alkass S., Mazerolle M., Tribaldos E. and Harris F.(1995) Computer Aided Construction Delay Analysis and Claims Preparation. *Construction Management and Economics*, 13, 335-352.
- Al-Hammad A.M. (1995) Interface problem between owners and maintenance contractors in Saudi Arabia. *Journal of performance of constructed facilities*, August, 194-204.
- American Bar Association (1997) ABA Programme To Examine Dealing With not avoiding construction delays. *Scratch .abanet.org/media/jan97/delays.html*, 1-2.
- Anthony D. (1999) *Understanding Advanced Statistics*, Harcourt Brace and Company Limited, UK
- Arudpragasam K.D. and editorial board (1995) *Man and environment*, Central Environmental Authority.
- Assaf S.A., AL Khalil M. and Al. Hazmy M. (1995) Causes of delay in large building construction projects. *Journal of Management in Engineering*, Vol.11, No.2, March/April, 45-50.
- Baldwin J.R. and Manthei J.M. ((1971) Causes of delay in the construction industry. *J. Constr. Div. ASCE*, 97 (2), 177-187.
- Borolo D.W. and Baldwin A.N. (1998) A Methodology for assessing construction project delays. *Journal of Construction Management and Economics*, 16, 327-337.
- Chalabi F.A. and Camp D. (1984) Causes of delays and overruns of construction projects in developing countries. *CIB proc. W-65*, Vol. 2, 723-734.
- Christian J. and Hachey D. (1995) Effects of delay times on production rates in construction. *Journal of Constructon Engineering and Management*, 20-26.
- Conralytics Corporation (1998a) The nature of delay disruption and inefficiency www.conralytics.com.
- Conralytics Corporation (1998b) Schedule analysis for negotiations and claims. www.conralytics.com.
- Conralytics Corporation (1998c) Contract claims development. www.conralytics.com.
- Cosenza R.M. and Davis D. (1995) *Business research for Decision making*, Pws-Kent publishing company.

Foreman Construction (1998) Delays and Extensions of Time Section Summary 10
www.dforeman.com/delays

Fereidg S. and Qaddumi N. (1984). Construction problems – Arabian Gulf experience.
CIB Proc. W -65, Vol. 2 753-756.

Jayawardane A.K.W. and Sirikumaran K. (1997) *Some aspects of project control by major contractors - A review*. The project report submitted in partial fulfillment of the requirement for the Degree of Master of Engineering in the faculty of Engineering, University of Moratuwa.

Kaewsonthi S. and Harding A.G. (1992) "starting, managing and reporting research"
Chulalongkorn University Press.

Kangari R. and Sadri S. (1985) "Delays in the construction industry" *Journal of Construction Engineering and Management*, 263-273.

Kraiem Z.M. and Diekmann J.E. (1988) Concurrent Delays in construction projects.
Journal of construction Engineering and Management, 591-601.

Koehn E., Seling F., Kucher J. and Young R. (1979) Cost of delays in construction.
Journal of the construction division, vol.104, No. CO3: 323-330.

Kumaraswamy M.M. and Chan D.W.M. (1995a) Determinants of construction duration.
Construction Management and Economics, 13, 209-217.

Kumarawamy M.M. and Chan D.W.M. (1995b) A study of factors affecting construction duration in Hong Kong. *Journal of Construction Management and Economics*, 13, 319-333.

Kumaraswamy M.M. and Chan D.W.M. (1998) Contributors to Construction Delays.
Journal of Construction Management and Economics, 16, 17-29.

Leishman D.M. (1990) Protecting engineers against construction delay claims *Journal of Management in Engineering*, Vol.7, No 3, 314-321.

Nkado R.N. (1995) Construction time influencing factors: the contractor's perspective.
Construction Management and Economics, Vol. 13, 81-89.

Perera A.A.D.J. and Fernando W.M.C. (1994) *Pre-Construction delays in civil engineering projects in Sri Lanka*. The project report submitted in partial fulfillment of the requirement for the Degree of Master of Engineering in the faculty of Engineering, University of Moratuwa

Ravid R. (1994) *Practical statistic for educators*. University press of America.

Trauner T. (1990) *Construction Delays*. R.S. Means Company, USA.