

Reference

- Aibinu, A. A., & Jagboro, G. O. (2002). The effects of construction delays on project delivery in the Nigerian construction industry. *International journal of project management*, 20(8), 593-599.
- Ahmed, T. (January 2015). Delay in Construction Project. ResearchGate, 1-22
- Odeh, A. M., & Battaineh, H. T. (2002). Causes of construction delay: traditional contracts. *International journal of project management*, 20(1), 67-73.
- Sullivan, A., & Harris, F. C. (1986). Delays on large construction projects. *International journal of operations & production management*, 6(1), 25-33.
- Abedi, M., Fathi, M. S., & Mohammad, M. F. (2011, April). Effects of construction delays on construction project objectives. In *The First Iranian Students Scientific Conference in Malaysia* (Vol. 9, pp. 1-8).
- Aibinu, A. A., & Jagboro, G. O. (2002). The effects of construction delays on project delivery in Nigerian construction industry. *International journal of project management*, 20(8), 593-599.
- Alaghbari W, Razali M, Kadir S, Ernawat G. (2007). The significant factors causing a delay in building construction projects in Malaysia. *Eng Constr Arch Manage*; 14(2):192–206.
- Al-Barrak, A. A. (1993). *Causes of contractors' failures in Saudi Arabia* (Doctoral dissertation, King Fahd University of Petroleum and Minerals).
- Alhomidan, A. (2013). Factors affecting cost overrun in road construction projects in Saudi Arabia. *International Journal of Civil & Environmental Engineering*, 13(3), 1-4.

- Alnuaimi, A. S., & Mohsin, M. (2013, December). Causes of delay in completion of construction projects in Oman. In *International Conference on Innovations in Engineering and Technology* (pp. 267-270).
- Ali, A. S., Smith, A., Pitt, M., & Choon, C. H. (2007). CONTRACTORS' PERCEPTION OF FACTORS CONTRIBUTING TO PROJECT DELAY: CASE STUDIES OF COMMERCIAL PROJECTS IN KLANG VALLEY, MALAYSIA. *Journal of Design and Built Environment*, 7(1).
- Alinaitwe, H., Apolot, R., & Tindiwensi, D. (2013). Investigation into the causes of delays and cost overruns in Uganda's public sector construction projects. *Journal of Construction in Developing Countries*, 18(2), 33.
- Alkass, S., Mazerolle, M., & Harris, F. (1996). Construction delay analysis techniques. *Construction Management & Economics*, 14(5), 375-394.
- Al-Momani, A. H. (2000). Construction delay: a quantitative analysis. *International journal of project management*, 18(1), 51-59.
- Ananda, R. (2015). Guide to Condition of Contract (1st ed.). Colombo: Dr Ananda Ranasighe.
- Alnuaimi, A. S., Taha, R. A., Al Mohsin, M., & Al-Harhi, A. S. (2009). Causes, effects, benefits, and remedies of change orders on public construction projects in Oman. *Journal of Construction Engineering and Management*, 136(5), 615-622.
- Arditi, D., & Pattanakitchamroon, T. (2006). Selecting a delay analysis method in resolving construction claims. *International Journal of project management*, 24(2), 145-155.
- Assaf, S. A., & Al-Hejji, S. (2006). Causes of delay in large construction projects. *International journal of project management*, 24(4), 349-357.

- Assaf, S. A., & Al-Hejji, S. (2006). Causes of delay in large construction projects. *International journal of project management*, 24(4), 349-357.
- Aswathi, R., & Thomas, C. (2013). Development of a delay analysis system for a railway construction project. *International Journal of Innovative Research in Science, Engineering and Technology*, 2(1), 531-541.
- Alinaitwe, H., Apolot, R., & Tindiwensi, D. (2013). Investigation into the causes of delays and cost overruns in Uganda's public sector construction projects. *Journal of Construction in Developing Countries*, 18(2), 33.
- Al Jurf, N., & Beheiry, S. (2012). Factors affecting cost and schedule in Qatar's residential compounds projects. *International Journal of Engineering Management and Economics* 2, 3(1-2), 117-134.
- Badu, E., Owusu-Manu, D. G., Edwards, D. J., & Holt, G. D. (2011). Innovative financing (IF) of infrastructure projects in Ghana: conceptual and empirical observations. *Engineering Project Organization Journal*, 1(4), 255-268.
- Bell, J. (2014). *Doing Your Research Project: A guide for first-time researchers*. McGraw-Hill Education (UK).
- Black, C. M., & Wilson, G. T. (1996). Assessment of eating disorders: Interview versus questionnaire. *International Journal of Eating Disorders*, 20(1), 43-50
- Mosley, L. (Ed.). (2013). *Interview research in political science*. Cornell University Press.
- Bouma, G. D., Atkinson, G. B. J., & Dixon, B. R. (1995). *A handbook of social science research*. Oxford University Press, USA.

- Cooke, B., & Williams, P. (2013). *Construction planning, programming and control*. John Wiley & Sons.
- Braimah, N. (2013). Construction delay analysis techniques—A review of application issues and improvement needs. *Buildings*, 3(3), 506-531.
- CEM (2013), Project Study. Unpublished manuscript. University of College of Estate Management. Reading. London.
- Chan, D. W., & Kumaraswamy, M. M. (1997). A comparative study of causes of time overruns in Hong Kong construction projects. *International Journal of project management*, 15(1), 55-63.
- Chan, A. P., & Chan, D. W. (2004). Developing a benchmark model for project construction time performance in Hong Kong. *Building and environment*, 39(3), 339-349.
- Cheung, S. O., Suen, H. C., & Cheung, K. K. (2004). PPMS: a web-based construction project performance monitoring system. *Automation in construction*, 13(3), 361-376.
- Chileshe, N., Berko, P. D., & Haupt, T. (2010, July). Causes of project cost overruns within the Ghanaian road construction sector. In *Proceedings: The 5th Built Environment Conference*.
- Construction Contractor, (February 06, 2017) in Designing Buildings, the free encyclopedia. Retrieved from https://www.designingbuildings.co.uk/wiki/Construction_contractor
- Creswell, J. W. (1997). *Research Design Qualitative & Quantitative Approaches*. Thousand Oaks-London-New.
- Creswell, J. W., & Creswell, J. D. (2017). *Research design: Qualitative, quantitative, and mixed methods approaches*. Sage publications.

- Diresh, J., (2017, March 6). Build Sri Lanka 2017 to Strengthen Strategic Support for Construction. Daily News, pp. 1
- Desai, M., & Bhatt, R. (2013). Critical causes of delay in residential construction projects: case study of central Gujarat region of India. *International Journal of Engineering Trends and Technology*, 4(4), 762-768.
- Desai, M., & Bhatt, R. (2013). Critical causes of delay in residential construction projects: case study of central Gujarat region of India. *International Journal of Engineering Trends and Technology*, 4(4), 762-768.
- Dolage, D. A. R., & Rathnamali, D. L. G. (2013). Causes of time overrun in construction phase of building projects: a case study on Department of Engineering Services of Sabaragamuwa Provincial Council. *Engineer: Journal of the Institution of Engineers, Sri Lanka*, 46(3).
- McKendrick, E. (2014). *Contract law: text, cases, and materials*. Oxford University Press (UK).
- des Ingenieurs-Conseils, F. I. (1999). *Condition of Contract for Construction: For Building and Engineering Works Designed by the Employer*.
- Frimpong, Y., Oluwoye, J., & Crawford, L. (2003). Causes of delay and cost overruns in construction of groundwater projects in a developing countries; Ghana as a case study. *International Journal of project management*, 21(5), 321-326.
- Fugar, F. D., & Agyakwah-Baah, A. B. (2010). Delays in building construction projects in Ghana. *Construction Economics and Building*, 10(1-2), 103-116.
- Harris, F., & McCaffer, R. (2013). *Modern construction management*. John Wiley & Sons.

- Grace, F. M. (2010). Types of Construction Projects.
- Graham, M. W. (2008). *Managing Construction Projects*. Oxford: Blackwell Science Ltd.
- Haseeb, M., Bibi, A., & Rabbani, W. (2011). Problems of projects and effects of delays in the construction industry of Pakistan. *Australian journal of business and management research*, 1(5), 41-50.
- Haseeb, M., Bibi, A., & Rabbani, W. (2011). Problems of projects and effects of delays in the construction industry of Pakistan. *Australian journal of business and management research*, 1(5), 41-50.
- Ibrahim Mahamid, AmundBruland, and Nabil Dmaidid (2012). Causes of Delay in Road Construction Projects, *Journal of Construction Engineering and Management*, Vol. 28, pp. 300-310.
- Ibironke, O. T., Oladinrin, T. O., Adeniyi, O., & Eboreime, I. V. (2013). Analysis of non-excusable delay factors influencing contractors' performance in Lagos state, Nigeria. *Journal of Construction in Developing Countries*, 18(1), 53.
- Iyer, K. C., Chaphalkar, N. B., & Joshi, G. A. (2008). Understanding time delay disputes in construction contracts. *International Journal of Project Management*, 26(2), 174-184.
- John, M. & Will, H. (2008). *Construction Contracts Law and management* (4th ed.). London: Taylor & Francis.
- Kesavan, M., Gobishanker, R., Gobidan, N. N., and Disanayake, P. B. G. (2015). *Proper Project Planning in Avoiding Construction Project Delays*. Unpublished manuscript, Department of Civil engineering, Peradeniya, Sri Lanka.

- Ravisankar, K. L., & Anandakumar, S. (2014). Study on the quantification of delay factors in construction industry.
- Kaming, P. F., Olomolaiye, P. O., Holt, G. D., & Harris, F. C. (1997). Factors influencing construction time and cost overruns on high-rise projects in Indonesia. *Construction Management & Economics*, 15(1), 83-94.
- Keane, P. J., & Caletka, A. F. (2015). *Delay analysis in construction contracts*. John Wiley & Sons.
- Kikwasi, G. (2012). Causes and effects of delays and disruptions in construction projects in Tanzania. In *Australasian Journal of Construction Economics and Building-Conference Series* (Vol. 1, No. 2, pp. 52-59).
- Kikwasi, G. (2012). Causes and effects of delays and disruptions in construction projects in Tanzania. In *Australasian Journal of Construction Economics and Building-Conference Series* (Vol. 1, No. 2, pp. 52-59).
- Kraiem, Z. M., & Diekmann, J. E. (1987). Concurrent delays in construction projects. *Journal of Construction Engineering and Management*, 113(4), 591-602.
- Kumaraswamy, M. M., & Chan, D. W. (1998). Contributors to construction delays. *Construction Management & Economics*, 16(1), 17-29.
- Lock, D. (2017). *The essentials of project management*. Routledge.
- Logistics Management Institute Federal Acquisition Institute (LMI), Center for Public Administration (CPA) (2000)).
- Lyons, T., & Skitmore, M. (2004). Project risk management in the Queensland engineering construction industry: a survey. *International journal of project management*, 22(1), 51-61.

- Majid, I. A. (2006). *Causes and Effects of delays in ACEH Construction Industry* (Doctoral dissertation, Universiti Teknologi Malaysia).
- Manavazhi, M. R., & Adhikari, D. K. (2002). Material and equipment procurement delays in highway projects in Nepal. *International Journal of Project Management*, 20(8), 627-632.
- Mansfield, N. R., Ugwu, O. O., & Doran, T. (1994). Causes of delay and cost overruns in Nigerian construction projects. *International Journal of Project Management*, 12(4), 254-260.
- Mark. S., Philip. L., Adrian. T., *Research Methods For Business Students* (5th ed). London: Pearson Education, pp 109
- McCullough, R. B. (1989). CPM schedules in construction claims. *Cost Engineering*, 31(5), 18-21.
- Micheal, F. (2007). *Law of Contract* (5th ed.). Oxford: Oxford University Press.
- Sambasivan, M., & Soon, Y. W. (2007). Causes and effects of delays in Malaysian construction industry. *International Journal of project management*, 25(5), 517-526.
- Tolmie, A., Muijs, D., & McAteer, E. (2011). *Quantitative methods in educational and social research using SPSS*. McGraw-Hill Education (UK).
- Gündüz, M., Nielsen, Y., & Özdemir, M. (2012). Quantification of delay factors using the relative importance index method for construction projects in Turkey. *Journal of management in engineering*, 29(2), 133-139.
- Nael G. B., (2005). *The FIDIC Forms of Contract* (3rd ed.). Oxford: Blackwell Publishing.

- Naoum, S. G., (2013). *Desecration Research & Writing for Construction Students (3rd ed.)*. London: Routledge Taylor & Francis Group.
- Ndekugri, I., Braimah, N., & Gameson, R. (2008). Delay analysis within construction contracting organizations. *Journal of construction engineering and management*, 134(9), 692-700.
- Nishani harinanan (2018). *A decision support framework for the extension of time claim for the GCC from the contract*. Journal Of Construction - Asocsa.org, vol(2), 6-51, Retrieved from http://www.asocsa.org/documents/2018_JOC_Vol11_No_1.pdf
- Noulmanee, A., Wachirathamrojn, J., Tantichattanont, P., & Sittivijan, P. (1999). Internal causes of delays in highway construction projects in Thailand. *Jul, 1*, 1999.
- Odeh, A. M., & Battaineh, H. T. (2002). Causes of construction delay: traditional contracts. *International journal of project management*, 20(1), 67-73.
- Ogunlana, S. O., Promkuntong, K., & Jearkjirm, V. (1996). Construction delays in a fast-growing economy: comparing Thailand with other economies. *International Journal of project management*, 14(1), 37-45.
- Osei-Tutu, E., & Adjei-Kumi, T. (2009, October). Evaluation of housing cost trends in Ghana for the period 1991–2008. In *Proceedings at the 2009 national housing conference* (pp. 166-170).
- Pathiranage, Y. L. (2011). Factors influencing the duration of road construction projects in Sri Lanka.
- Smith, H. (2011). Remedies for delay in construction contracts. *Construction Dispute Avoidance Newsletter*, (33).

- Peter, H., Paul, N. (1999). *ADR and Adjudication in Construction Disputes*. Oxford, London: Blackwell Science.
- Rao, P. B., & Joseph Camron, C. (2014). Causes of delays in construction projects-A case study. *International Journal of Current Research*, 6(6), 7219-7222.
- Ramabodu, M. S., & Verster, J. J. P. (2010, July). Factors contributing to cost overruns of construction projects. In *Proceeding of the 5th Built Environment Conference* (pp. 131-143).
- Research Advisor (2006). *Sample Size Table*. Retrieved from <http://research-advisors.com/tools/SampleSize.htm>
- Roslyn Cameron (2015), *Mixed Methods Research Workshop*, Unpublished manuscript, Australian & New Zealand Academy of Management, University of Deakin, Melbourne, Australia.
- Roy, P. (1992). *Principles of Construction Management (3rd ed.)*. England: McGraw-Hill Book Company.
- Satharasingha, A. J.(2015). *Survey of Construction Industries Final Report-2013*. Department of Census& Statistics Sri Lanka, 1.
- Samer, S., (January, 2010). *Construction Management Guide & Project Management and Consultant Services*. Retrieved from <http://www.cmguie.org/archives/1973>
- Saunders, M., Lewis, P., & Thornhill, A. (2009). *Research Methods for Business Students Fifth edition*. Edinburgh Gate, Harlow: Pearson Education Limited.

- Shebob, A., Dawood, N., Shah, R. K., & Xu, Q. (2012). Comparative study of delay factors in Libyan and the UK construction industry. *Engineering, Construction, and Architectural Management*, 19(6), 688-712.
- Samarakoon, S. M. S. (2011). Causes and effects of delays in medium scale building construction projects in Sri Lanka.
- Semple, C., Hartman, F. T., & Jergeas, G. (1994). Construction claims and disputes: causes and cost/time overruns. *Journal of construction engineering and management*, 120(4), 785-795.
- Shaival, V. P., Ashok, P., & Marvadi, B. M. (2015). *Need for Contract Administration in Construction Projects*: Journal of Information, Knowledge, and Research in Civil Engineering, 3(2), 231.
- Soleimanzadeh, S., & OTHUMAN, M. M. (2013). Influence of high temperatures on flexural strength of foamed concrete containing fly ash and polypropylene fiber.
- Society of Construction Law. (2017). *Delay and Disruption Protocol (2nd, ed.)*. Leicestershire: Author.
- Stumpf, G. R. (2000). Schedule delay analysis. *Cost Engineering*, 42(7), 32.
- Sweis, G., Sweis, R., Hammad, A. A., & Shboul, A. (2008). Delays in construction projects: The case of Jordan. *International Journal of Project Management*, 26(6), 665-674.
- Williams, T. (2003). Assessing extension of time delays on major projects. *International Journal of Project Management*, 21(1), 19-26.
- The Construction, (2017, February 02) in *Wikipedia, the free encyclopedia*. Retrieved from <https://en.wikipedia.org/wiki/Construction>

Hasmori, M. F., Said, I., Deraman, R., Abas, N. H., Nagapan, S., Ismail, M. H., ... & Roslan, A. F. (2018). Significant Factors of Construction Delays Among Contractors in Klang Valley and its Mitigation. *International Journal of Integrated Engineering*, 10(2).

Tushar Khattri, Sohith Agarwal, Vaishant Gupta, Mukesh Pandey (2016). *Causes and Effects of Delay in Construction Project*, *International Research Journal of Engineering and Technology (IRJET)*, vol3 (10 Oct 2016).

Uff, J. (2005). *Construction law* (pp. 63-76). London: Sweet & Maxwell

Walter Lilly, (2012). *Concurrent Delay: Construction Article/ Pannone*, 1(1), 2-4. Retrieved from <http://www.pannone.com/media-centre/articles/construction-articles/concurrent-delay-after-walter-lilly>

Williams, T. (2003). Assessing extension of time delays on major projects. *International Journal of Project Management*, 21(1), 19-26.

Willem, E. S., and Irmtraud, N. G. (2014). *Design, Evolution, and Analysis of Questionnaires for Survey Research (2nd ed.)*. Canada: Wiley & Sons.

Weeramantry, C. G. (2012). *The Law of Contracts Vol. I*. Malwana: Stamford Lake Pvt.Ltd.

Yang, J. B., & Kao, C. K. (2009). Review of delay analysis methods: A process-based comparison. *The Open Construction and Building Technology Journal*, 3(1).

Yogeswaran, K., Kumaraswamy, M. M., & Miller, D. R. (1998). Claims for extensions of time in civil engineering projects. *Construction Management & Economics*, 16(3), 283-293.