

REFERENCE

1. Abd Majid, M.Z., & McCaffer, R. (1998). *Factors on non-excusable delays that influence contractors' performance*. Journal of Management in Engineering, Vol. 14 No.3, pp.42-9.
2. Abd Majid, M.Z.; McCaffer, R. (1998). *Factors on non-excusable delays that influence contractors' performance*. Journal of Management in Engineering, Vol. 14 No.3, pp.42-9.
3. Abdullah, M.R, Abdul, A.A and Abdul, R. (2009). *Causes of delay and its effects in large MARA construction project*. International journal of Integrated Engineering, Vol 1.
4. Abdul-Rahman, H., Berawi, A., Mohamed, O., Othman, M., & Yahya, I. (2006). *Delay mitigation in the Malaysian construction industry*, Journal of Construction Engineering and Management, Vol. 132, No. 2, pp. 125-33
5. Ahmed, S., Azhar, S., Kappagantula, P., & Gollapudi, D. (2003). *Delays in: A brief study of the Florida construction industry*. Proceeding of the 39th Annual Conference of the Associated Schools of Construction. Clemson, South Carolina: Clemson University, Miami, USA.
6. Ahmed, S.M. (2000). *Construction Delays in Florida*. An Empirical Study. International Journal of Project Management
7. Aibinu, A. A., & Jagboro, G.O. (2002). *The Effects of construction delays on project delivery in Nigerian construction industry*. International Journal of Project Management, Volume 20, Issue 8, November 2002, Pages 593-599
8. Aibinu, A.A. ; and Jagboro, G. O. (2002). *The effects of construction delays on project delivery in Nigerian construction industry*. International Journal of Project Management, Vol. 20, pp 593–599
9. Akinsiku, O. E., & Akinsulire, A. (2012). *Stakeholders' Perception of the Causes and Effects of Construction Delays on Project Delivery*. Journal of Construction Engineering and Project Management, 2(4), 25-31.
10. Alaghbari, W. (2007). *The Significant Factors Causing Delay of Building Construction Project in Malaysia*
11. Al-Momani, A.H. (2000). *Construction delay: A quantitative analysis*. Elsevier science Ltd and IPMA.

12. Alwei, S.K. (2010). *Causes effect and method of minimizing delays in construction projects*. University of technology, Malaysia.
13. Alwi, S., & Hampson, K. (2003). *Identifying the important causes of delays in building construction projects*. In Proceedings The 9th East Asia-Pacific Conference on Structural Engineering and Construction, Bali, Indonesia.
14. Aminbakhsh S., Gunduz M., & Sonmez R. (2006) *Safety risk assessment using analytic hierarchy process(AHP) during planning and budgeting of construction projects*. J. Saf. Res. 46(2013) 99-105.
15. Ardit, D., Akan, G.T., and Gurdamar, S. (1985). *Reasons for Delays in Public Projects in Turkey, Construction Management and Economics*, 3(2): 171-181
16. Arditi, D. and Pattanakitchamroon, T. (2006). *Selecting a Delays Analysis Method in Resolving Construction Claims*. International Journal of Project Management, Elsevier. 21 : 145-155
17. Arditi, D., & Pattanakitchamroon, T. (2006). *Selecting a delays analysis method in resolving construction claims*. International Journal of Project Management, Elsevier. 21 : 145-155.
18. Assaf, S.A., & Al-Heiji. (2006). *Causes of delays in large construction projects*. International Journal of Project Management, Volume24, 349 -357.
19. Ayudhya, B. I. N. (2011). *Evaluation of Common Delay Causes of Construction Projects in Singapore*. Journal of Civil Engineering and Architecture, 5(11), 1027-1034.
20. Bassioni, H.A., & El-Razak. (2008). *Causes of delays in building construction Projects in Egypt*. Journal of Construction Engineering and Management.
21. Chan, D.M.W., & Kumaraswamy, M.M. (1996). *Comparative Study of causes of Time Overruns in Hong Kong Construction Projects*. International Journal of Project Management, Vol. 15 (1). pp.55-63.
22. Chapman, R.J. (2001). *The controlling influences on effective risk identification and assessment for construction design management*, Int. Project Manag. 147-160.

23. Cooper D.F., Grey S., Raymond G. & Walker P. (2005). *Project risk management guidelines: managing risk in large projects and complex procurements*. John Wiley & Sons Ltd, The Atrium, Southern Gate, Chichester, West Sussex PO19 8SQ, England.
24. Doherty, M. (1994). *Probability versus Non-Probability Sampling in Sample Surveys*. The New Zealand Statistics Review March 1994 issue, pp 21-28
25. Elimassi A.D. & Hillis S.R. (2010). *Delay Management in Construction Projects in the Gaza Strip -Clients perspectives*. The Islamic University-Gaza. Faculty of Engineering. Construction Management, Gaza.
26. Enshassi, A., & Abu Mosa J. (2008). *Risk management in building projects: Owners' perspective*. Islamic Univ., J., 16(1): 95-123.
27. Enshassi, A., Kumaraswamy, M., & Al-Najjar, J (2010). *Factors influencing time and cost overruns in construction projects in the Gaza Strip Consultant's view*. International Journal of Construction Project Management, 2(1): 73-89.
28. Flanagan, R., & Norman, G. (1993). *Risk management and construction*. Oxford: Blackweel science Ltd.
29. Flyvbjerg, B., Holm, M.K.S. and Buhl, S.L (2003). *How common and how large are cost overruns in Transport infrastructure projects?* Transport Reviews, 23: 7188.
30. Fugar, F. D. K., & Agyakwah, B. A. B. (2010). *Delays in Building Construction Projects in Ghana*, Australasian Journal of Construction Economics and Building, 10(1), 103- 116.
31. Hegazy, T. and AmrAyed (1998). *Neural network model for parametric cost estimation of highway projects*. Journal of Construction Engineering and Management, ASCE 124(3): 210-218
32. Iyer, K.C., Chaphalkar, N.B., & Joshi, G.A. (2008). *Understanding time delay disputes in construction contracts*. International Journal of Project Management, Vol.26, pp. 174–184.

33. Kagioglou, M., Cooper, R., Aouad, G., Hinks, J., Sexton, M.G. & Sheath, D.M. (1998). *A generic guide to the design and construction process protocol*. University of Salford, Salford.
34. Kaming, P., Olomolaiye, P., Holt, G, and Harris, F., (1997). *Factors influencing construction time and cost overruns on high-rise projects in Indonesia*. *Construct Manage Economics*, 15: 83–94
35. Kaming, P.F. ; Olomolaiye, P.O. ; Holt, G.D., and Harris, F.C. (1997). *Factors influencing construction time and cost overruns on high rise projects in Indonesia*. *Construction Management and Economics*, Vol. 15, No. 1, pp 83-94.
36. Kang S. W. (2010). *Causes, effects and methods of minimizing delays in construction projects*. Faculty of Civil Engineering Malaysia: University of Technology.
37. Knight, A., Asnaashari, E., Hurst, A. and Farahani, S.S. (2009). *Causes of construction delays in Iran: Project management, logistics, technology and environment*. In Dainty, A. (Ed) *Procs 25th Annual ARCOM Conference*, 7-9 September 2009, Nottingham, UK, Association of Researchers in Construction Management, 897-906.
38. Kohli U. (2001). *How to Minimize Time and Cost Over-Runs of Projects*. Available at: [Http://www.shilpabichitra.com/shilpa2001/v083.htm](http://www.shilpabichitra.com/shilpa2001/v083.htm)(Cited 13-August-04)
39. Koushk, A. P.; Al-Rashid ,K. ; and Kartam ,N. (2005). *Delays and cost increases in the construction of private residential projects in Kuwait*. *journal of Construction Management and Economics*, Volume [http://www.informaworld.com/smpp/title~db=all~content=t713664979~tab=issueslist~branches=23 - v2323](http://www.informaworld.com/smpp/title~db=all~content=t713664979~tab=issueslist~branches=23-v2323), pp. 285-294.
40. Kwatsima, S.A (2016). *An investigation into the causes of delay in large construction projects in Kenya*. Kenyatta University of Agriculture and Technology.

41. Le-Hoai, L. ; Lee, D.Y. ; and Yong Lee, J. (2008). *Delay and Cost Overruns in Vietnam Large Construction Project. A Comparison with Other Selected Countries*" Journal of Civil Engineering", Vol.12(6), pp. 367-377.
42. Le-Hoai, L., Lee, D.Y., & Yong Lee, J. (2008). *Delay and cost overruns in Vietnam large construction projects: A comparison with other selected countries*. Journal of Civil Engineering", Vol.12(6), pp. 367-377.
43. Mahamid, I (2013). *Common risks affecting time overrun in road construction projects in Palestine: Contractors's Perspective*. Australasian Journal of Construction Economics and Building, vol. 13, no. 2, pp. 45–53, 2013.
44. Mahamid, I.(2011). *Risk matrix for factors affecting time delay in road construction projects: Owners' perspective*. Eng. Construct. Architectural Manage., 18(6): 609-617..
45. Molenaar, K.R. (2005). *Programmatic Cost Risk Analysis for Highway MegaProjects*. Journal of Construction Engineering and Management. 131(3): 343-353
46. Msafiri, A. S. (2015). *An Investigation into Factors Causing Delays in Road Construction Projects in Kenya*. American Journal of Civil Engineering, Vol. 3(3), 51-63.
47. Odeh, A. M. ; and Battaineh, H.T. (2002). *Causes of Construction Delay: Traditional Contracts*. International Journal of Project management, Vol. 20, pp.67-73.
48. Odeh, A. M. and Battaineh, H.T. (2002). *Causes of Construction Delay: Traditional Contracts*. International Journal of Project management, Vol. 20, pp.67-73.
49. Odeh, A. M., & Battaineh, H.T. (2002). *Causes of construction delay: Traditional Contracts*. International Journal of Project management, Vol. 20, pp.67-73
50. Ogunlana, S.O. ; Promkuntong, K. and Jearkijrm, V. (1996). *Construction Delays in a Fast-Growing Economy: Comparing Thailand with Other Economies*. International Journal of Project Management, Elsevier. Vol.14(1), pp. 37-45.

51. Ondari, P. O. & Gekara, J. M. (2013). *Factors influencing successful completion of roads projects in Kenya*. International Journal of Social Sciences and Entrepreneurship, 1(6), 26-48
52. Pathiranaage, Y.L., Halwathura, R.U (2010). *Factors influencing the duration of road construction projects in Sri Lanka*. Engineer journal of Institution of Engineers Sri Lanka, XXXXIII (04).
53. Perera , K.B.D. (2006). *Simulation methodology for time and cost overrun in road construction rehabilitation projects in Sri Lanka*.
54. Rashid, Y., Ulhug, S., & Aslam,S.M., (2013). *Causes of delay in construction project of Punjab.Pakistan*. An Empirical study. Journal of basic and applied scientific research. 3(10), 87-96.
55. Reams, J.S. (1990). *Substantiation and use of the planned schedule in a delay analysis*. Journal of Cost Engineering, Vol.32, No.2, pp.12-16
56. Sambasivan M., & Soon Y.W. (2007). *Causes and effects of delays in Malaysian construction industry*. International Journal of Project Management, 25(5): 517-526.
57. Singh, R. (2009). *Delays and Cost Overruns in Infrastructure Projects: An Enquiry into Extents, Causes and Remedies*. Department of Economics Delhi School of Economics University of Delhi.
58. Sun, M. and Meng, X. (2009). *Taxonomy for change causes and effects in construction projects*, International Journal of Project Management, 27: 560-572.
59. Theodore J., & Trauner J. (2009). *Types of construction delays*. Construction Delays (Second Edition), 2009, Pages 25-36.
60. Thomas, R. (2001). *Construction Contract Claims*, Second Edition, Palgrave Publishers Ltd. United kingdom.
61. Yogeswaran K., Kumaraswamy M. M., and Miller Douglas R.A. (1998), *Claims for Extensions of Time in Civil Engineering Projects*, Construction Management and Economics, 16(3): 283–293.
62. Zikmund, W.G. (2000). *Business research methods*. 6th ed. Orlando, US: Dryden Press