

References

1. Abd. Majid, M.Z. and McCaffer, R., 1998. Factors of non-excusable delays that influence contractors' performance. *Journal of Management in Engineering*, 14(3), pp.42-49.
2. Aczel, A. D. and Sounderpandian, S., 2006. Complete business statistics. 6th Edition, Mc Graw Hill Publishing Company Limited, New Delhi, India.
3. Aibinu, A.A. and Odeyinka, H.A.O., 2006. Construction delays and their causative factors in Nigeria. *Journal of Construction Engineering and Management*, 132(7), pp.667-677.
4. Alaghbari, W., Kadir, M.R.A., Salim, A., Ernawati, 2007. The significant factors causing delay of building construction projects in Malaysia. *Engineering, Construction and Architectural Management*, 14(2), pp.192-206.
5. Arain, F.M. and Pheng, L.S., 2005. How Design Consultants Perceive Causes of Variation Orders for Institutional Buildings in Singapore. *Architectural Engineering and Design Management*, 1(3), pp.181-196.
6. Arain, F.M. and Pheng, L.S., 2006. Developers' views of potential causes of variation orders for institutional buildings in Singapore. *Architectural Science Review*, 49(1), pp.59-74.
7. Arain, F. M., Pheng, L. S. and Assaf, S., 2006. Constructors' views of potential causes of inconsistencies between design and construction in Saudi Arabia. *Performance of Constructed Facilities*, 20(1), pp.74-83.
8. Assaf, S.A. Al-Khalil, M. and Al-Hazmi, M., 1995. Causes of delay in large building construction projects. *Journal of Management in Engineering*, 11(2), pp.45-50.
9. Ayman, H. A., 2000. Construction delay: a quantitative analysis. *International Journal of Project Management*, 18 (1), pp.51-59.

10. Bandara, H. M., 2003. Tourism Planning in Sri Lanka. Stamford Lake (Pvt) Ltd Pannipitiya, Sri Lanka.
11. Blismas, N.G. Sher, W.D. Thrope, A. Baldwin, A.N., 2004. Factors influencing project delivery within construction clients' multi-project environments. *Engineering, Construction and Architectural Management*, 11(2), pp.113-125.
12. Chan, D.W.M. Kumaraswamy, M.M., 1996. An Evaluation of construction time performance in the building industry. *Building and Environment*, 31(6), pp.569-578
13. Chan, W.M.D. and Kumaraswamy, M.M., 1997. A comparative study of causes of time overruns in Hong Kong construction projects. *International Journal of Project Management*, 15(1), pp.55-63.
14. Chong Y. Y., Brown A., 2000. Management project risk business risk management for project leaders. Pearson Education Asia Publishers, New Delhi, India.
15. Cox, I.D. Morris, J.P. Rogerson, J.H. Jared, G.E., 1999. A quantitative study of post contract award design changes in construction. *Construction Management and Economics*, 17(4), pp.427-439.
16. Emmit, S and Gorse C.A., 2003. Construction communication. Blackwell Publishing, Lodon. UK.
17. Faradi. A.S. and El-Sayegh, S.M., 2006. Significant factors causing delay in the UAE construction industry. *Construction Management and Economics*, **24** (11), pp.1167-1176.
18. Fong, N.K. Wong, L.K. Wong, L.T., 2006. Fire services related contributors of construction delays. *Building and Environment*, 41, pp.211-222.

19. Fugar, F. D. K. and Agyakwah-Baah, A. B., 2010. Delays in building construction projects in Ghana. *Australasian Journal of Construction Economics and Building*, 10(1/2), pp.103-116.
20. Gahlot, P.S. Dhir, B.M., 2007. *Construction Planning and Management*. New age international publishers, 2, pp.88-108.
21. Gunawardena, N.D., 2005. Quality management in Construction: Understanding ISO 9000 QMS requirement. Institute of Project Managers Publishers, Colombo, Sri Lanka
22. Koushki, P.A., Al-Rashid K., and Kartam, N., 2005. Delays and Cost Increases in the Construction of Private Residential Projects in Kuwait. *Construction Management and Economics*, 23, pp.285-294.
23. Koushki, P.A. and Kartam, N., 2004. Impacts of construction materials of project time and cost in Kuwait. *Engineering, Construction and Architectural Management*, 11(2), pp.126-132.
24. Kumaraswamy, M.M. Chan, D.W.M., 1998. Contribution to construction delays. *Construction management and Economics* 16(1), pp.17-29.
25. Langdon, D. Everest, 2002. Hotel refurbishment cost model. [Online] Available at: <http://www.building.co.uk/story.asp/> [Accessed 23 March 2007].
26. McKim, R. Hegazy, T. Attalla, M., 2000. Delaying factors of reconstruction of occupied buildings. *Journal of Construction Engineering and Management*, 126(2), pp.137-141.
27. Othman, A.A. Torrance, J.V. Hamid M.A., 2006. Factors influencing the construction time of civil engineering projects in Malaysia. *Engineering, Construction and Architectural Management*, 13(5), pp.481-501.
28. Odeh, A.M. Battaineh, H.T., 2001. Causes of construction delay: Traditional contracts. *International Journal of Project Management*, 20(1), pp. 67-73.



29. Sambasivan, M. and Soor., Y.W., 2007. Causes and effects of delays in Malaysian construction industry. *International Journal of Project Management*, **25** (5), pp.517-526.
30. Sullivan, K. De Silva, L. White, A.T. Wijerathne, M., 1995. Environment Guideline for Coastal Tourisms Development in Sri Lanka. Coastal Resource Centre. Sri Lanka.
31. Sweis, G. Sweis, R. Abu Hammad, A. and Shboul, A., 2008. Delays in construction projects: The case of Jordan. *International Journal of Project Management*, **26**(6), pp. 665-74.



University of Moratuwa, Sri Lanka.
Electronic Theses & Dissertations
www.lib.mrt.ac.lk

