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Hand Book for Sri Lankan House Builder 

The house builder is defined here as the person who plans, invests, builds.(organises the 
construction personal and material) owns and make use of the facility after completion of 
construction. 



I 

I land Book lor House Builder 
S u m m a r y 

The theme "Hand Book for the Sri Lankan House Builder"' was selected due to the lack of 
literature available lor the potential literate Sri Lankan house builder, with an aim to convex' 
the knowledge of project management. 

The house builder who is planning to build his unique home visualising a --[-goal, could lx 
benefited by saving time and money finally achieving a satisfactory end-result. 

A literature survey was canied out to identify the available books written for the house 
builder. Out of these identified books, a set of activities (topics) were differentiated and 
sorted out to be incorporated under the heading of literature survey. 

A questionnaire was prepared foi the puipose of further identification of activities to be 
ineoiporaied in the hand book. The questionnaire was revised twice to suit the human 
sample. For future research, the questionnaire should be altered, specially to suit the widely 
spreaded Sri Lankan income holders and answers should be weighted in the order of 
priorities. (L-sing a preference method). 

The house builders hand book was prepared with the help of these available literature, the 
knowledge gathered from the post graduated construction management course and geared 
for the activities selected according to the questionnaire. 

The booklet was curtailed mainly to preliminary stage in order to limit the report bulkincss. 
The technical data, cost saving alternative designs and standard practices, new cost saving 
materials, formats etc. to be used for book keeping and account purposes were omitted and 
left for future continuation of the hand book. 
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