
REFERENCES · 

I. BeMett, John. 1991; International Construction Project Management, General Theory & 

Practice, published in UK 

2. FIDIC condition of contracts, a document published in France, glVlng conditions of 

contracts. 

3. Harris, F. & McCaffer R , 1989 ; Modem Construction Management, published by BSP 

UK 
/ 

4 Kerzner, Harrold, 1995 , Project Management, System Approach Planning, Scheduling & 

Controlling, published by Van Nostrand Reinhold, UK. 

5. Morris, Peter, 1994; W.J. Management of Projects published in UK 

6. Nunally, S.W, 1994 , Project Management Concepts, a paper presented in a Seminar held on 

Construction Management at ICT AD. 

7. Rutherford, William A, 1989 , orgarnzationa! evolution I - 545 Port Everglades -
Expressway, a published paper in journal of Civil Engineering, Amen~ Society of ClVll 

Engineers (ASCE). 

8. Sager, PauL & Ball, Michael, 1999 ; Claim Documentation & Presentation, Seminar held 

Management of contractual claims in construction industry. 

~- ;,~ . , ., 
9. Silva, Justin, 1992 ; Claims in construction, a paper presented at & Seminar held in 

~&OC. ' 

10. Tyler, Allen, 1993 ; Project J\.fanagement concepts, a paper presented for the post graduate 

studies of construction management in University ofMoratuwa. 

11 . Waner & Downs, 1999 ; I - 15, Reconstruction of Salt Lake City USA, a published paper 

in journal of Civil Engineering. ASCE. 

88 



• 

1'2. Wright, Pan H & Paquette, RadnoL 1979; Highway Project in U.S.A, a published paper in 

Journal of Highway Engineering U.K. 

# 

-

~ · . .,Jr ..... ~ 

~-

RO 
'-'"' 



J 

BffiLIOGRAPHY 

1. Fernando, Sh.antha, 1999 ~ Case Study on Claims, a paper presented in a Seminar held on 

Management of Contractual Clauns in constructicn ir¥iustry. 

2. Gunaratne, G.W.D.M, 1999 , Claims negotiation and settlement, a paper presented in a 

Seminar held on Management of Contractual Claims in constructicn i.rxiustry. 

3. Gunasekera, Mervyn, 1999 : Type of claims & claim analysis, a paper pr~ented U1 a 

Seminar held on Management of Contractual Claims in constructioo industry. 

I 

4. Jergeas, George F & Hartman. Francis T, 1994 ~ Cootractor's Construction claim avmdance, 

a paper published in the journal of Construction Engineering & Management, ASCE 

5. Kodikara, G.W, 1993, Contract Administration alternative concept, a paper presented m 

a Seminar held on Construction Management for Engineers in RC & DC. 

6. Nammtmi, Vidura Sri, 1995 , Alternative perception of the role & functioos of a Project 

Manager- a personnel point of view. 

-7. Perera, T. G, 1999 ~ Sensible awroach to claims, a paper presen~ in a Seminar held on 

Management of Contractual claims in construction industry. 

~.~:,~ 
"' 

~~ 0~ MOR \·~(.r' ~ \ }:Jf -1 
r~ 'd' 

{

..... -P' 
1'7 •' /') \1<? ' · ):. ~ 2002 r 

' - '"t>~ ... ~BRARY - :., .. / ___ / 

90 

' 


